
Alpha Magnetic Spectrometer 
Configuration Control Board (CCB)  

Minutes   
 

November 10, 2004 
Building 1, Room 920L 

2:00 – 4:00 pm 
 
 

National Aeronautics and 
Space Administration Alpha Magnetic Spectrometer 

NASA / DOE 

Attendees 
 

CCB members and other attendees are listed in Attachment 1.   
 
 

 
Agenda Item 1: Change Requests 
  

� AMS-02/D-003: PTRS for the AMS-02 Payload Integration Hardware (Revision A) – Mike 
Fohey/LMSO 
 

o Change request was approved and signed by Steve Porter/EA. 
 

� AMS-02/D-005: Master Schedule Summary and Milestones – Trent Martin/EA 
 

o OZ document releases to be added to schedule and milestones prior to being posted on 
the website. 
 

o Mike Capell/AMS requested the milestones to be within 1-week accuracy. 
 

o Per Trent Martin/EA milestones will be made to be either early/middle/late as date. 
 

o Change request was approved and signed by Steve Porter/EA. 
 
 

 
Agenda Item 2: Action Item 04-007 – Payload Envelope and Robotics Clearance Waiver – Bob 
Miley/OZ 
 

� Action Item 04-007: Submit waiver for payload envelope and robotics clearance through AMS CCB 
and then through PICB. 
 

� Once approved by OZ, it will not need further approval from OB; board has representative for all 
offices. 
 

� PIRN process has not been started 
 

� Book manager working on ICD – currently scheduled for release February 2005 
 

http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/cr/AMS-02_D-003/AMS-02_D-003.htm
http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/cr/AMS-02_D-003/AMS-02_D-003.htm
http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/cr/AMS-02_D-005/AMS-02_D-005.htm
http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/presentations/p111004_2.pdf
http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/presentations/p111004_2.pdf
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� Line item – when ICD released these items are in it 
 

� Trent Martin/EA wants waivers in ICD when approved 
 
 
 

Agenda Item 3: Action Item 04-051 – SSRMS Requirements Around the AMS-02 – Bob Miley/OZ 
 

� Restatement of Action Item 04-007.  
 

� Action Closed 
 
 
 
Agenda Item 4: Action Item 04-070 – Photo Requirement – Bob Miley/OZ 
 

� Action item previously closed. 
 

� Leland Hill/LMSO has put together a preliminary plan 
 

� Chris Tutt/LMSO – Final photo plan to be part of surveillance plan in the Master Verification Plan 
(MVP); working with designers to get pictures identified to be needed as work is done. 
 

� Trent Martin/EA requested Chris Tutt/LMSO to put together plan for surveillance plan 
 
 
 
Agenda Item 5: Action Item 04-012 – Logic Train of Control for ACOP and AMS – Paul Nemeth/LMSO
 

� Trent Martin/EA – can launch 1 month prior, but need to pre-plan 
 

� Trent Martin/EA – why full-duplex communication link with AMS? 
 

o Communication going on all the time between the AMS, ACOP, and command 
 

o Limited amount of buffer 
 

o Mike Capell/AMS – need full-duplex communication 24 hours a day, 7 days a week; can 
have short scheduled interruption 
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o Win Reid/OZ – operations concept projection; high level presentation; to get with Paul 
Nemeth 
 

� ACOP running independently with scheduled crew monitoring 
 

� Leland Hill/LMSO – ACOP required for charging? – Needed for recording purposes, not actively 
controlling 
 

� Recommendation 
 

o Fly ACOP 3 to 6 months prior to AMS launch to minimize impacts when AMS arrives 
 

o Fly ACOP associated cabling with ACOP to simplify set-up procedure and avoid searching 
through onboard stowage 
 

o Avoid flying fiber cables early as they are somewhat “fragile” and have strong bend radius 
requirements 
 

� Trent Martin/EA - okay with 3-6 month schedule 
 

� Bob Miley/OZ – prepositioning, can software be loaded at a later date? 
 
 
 
Agenda Item 6: Risk Management – Presentation of Risk Matrix – Chris Tutt/LMSO
 

� Deferred to be reviewed with Trent Martin/EA and /or Steve Porter/EA late next week 
 
 
 
Other Items Discussed 
 

� FIT Test 
 

o Win Ried/OZ – asked about FIT Test 
 

o Paul Nemeth/LMSO stated a plan was in place to get software developed on schedule and 
in place 
 

o Mike Capell/AMS asked about top level software drops 
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� Master Verification Plan (MVP) 
 

o Dave Kaplan/NT – plan for MVP; target end date November 2004 
 

o Trent Martin/EA draft due end of January 2005, not in time for TIM 
 

o Dave Kaplan/NT – rebaselining, wanted to verify it was still a priority 
 
 
 
Trent Martin adjourned meeting at 2:42 pm. 
 
 

 
 
 

Page 4 



Alpha Magnetic Spectrometer 
Configuration Control Board (CCB)  

Minutes   
 

November 10, 2004  
  
 

National Aeronautics and 
Space Administration 

Alpha Magnetic Spectrometer 
NASA / DOE 

 
 
 
 

Attachment 1 
 
 

CCB Sign-in Sheet 
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Open Items Report
Open Item Number: 04-004 RID Open Date: 7/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Bob Miley/OZ
Trent Martin/EA

Work with hardware providers in ISS and STS to transfer H/W to AMS

10/31/2004

09/15/04 - in work.  Win Reid working to ship FRGF/PVGF.  Some differences between available hardware part numbers being 
worked prior to shipment.  EVA Handrails also being worked.  Status worksheet posted on PD Portal under the 'Links' tab for 
AMS. LM has provided an email list of hardware, part numbers; who and what location

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 1 of 76



Open Items Report

Open Item Number: 04-006 RID Open Date: 7/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Donna Cox/LMSO 281-333-6468

CAWG/PICB documentation needs to be retrieved from the station website and posted on the AMS website (get with Bob Miley)

10/13/2004

08/17/04 - Bob Miley sent urls to Donna Cox

08/11/04 - Bob Miley to send links to Donna Cox

08/09/04 - Sent email to Bob Miley

08/01/04 - Plan due by 09/18/04

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 2 of 76



Open Items Report

Open Item Number: 04-007 RID Open Date: 7/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Bob Miley/OZ

Submit waiver for payload envelope and robotics clearance through AMS CCB and then through PICB

10/27/2004

09/29/04 - On CCB Agenda 10/27/04

09/15/04 - Waiver not submitted yet - the ISS plan for the adjacent PAS site is evolving.  The EXPRESS Pallet development has 
slipped into the 2006 timeframe.

08/11/04 - Plan waiver action was added to 09/08/04 agenda

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 3 of 76



Open Items Report

Open Item Number: 04-012 RID Open Date: 7/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Paul Nemeth/LMSO 281-333-6116

Present logic train of control for ACOP and AMS to CCB (per Steve Porter)

11/10/2004

09/29/04 - to be completed by 11/10/04

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 4 of 76



Open Items Report

Open Item Number: 04-018 RID Open Date: 7/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Dave Kaplan/NT 281-483-3729

Define the plan for the assuring quality and reliability for the NASA provided Payload Integration Hardware (PIH) as well as the plan 
for providing insight into the quality and reliability of the AMS Experiment.

9/8/2004

10/05/04 - On CCB Agenda on 10/13/04

Memorandum in work; process is ongoing

08/17/04 - Win Reid spoke with L. D. Stevenson and L.D. Stevenson will get with the VIT Team to see if they have any 
requirements.

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 5 of 76



Open Items Report

Open Item Number: 04-032 RID Open Date: 7/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

Wednesday, November 10, 2004 Page 6 of 76



Open Items Report
1 MOD/OZ

Level of detail for the contingency return planning needs to be discussed

9/18/2004

09/29/04 - To hold splinter group on this issueat JSC TIM in October 2004

08/20/04 - Larrissa Arnold spoke with DX/Jill Reisman and UF4.1 MAGIK/John Bussell, below is the following information 
that was received on contingency return planning. Nominally, the MAGIK analysis performed for a payload/object is for the 
trajectory of taking it out of the payload bay and attaching it to station. For payloads/objects that are left on orbit, it is often 
assumed that if the object would have to be put back in the bay it would use the reverse trajectory and therefore the MAGIK 
analysis is not performed. Pics and camera views for this reverse trajectory would be known but if any extra berthing cues were 
needed they wouldn't nominally be available. 

However the additional analysis for contingency return could be performed if the MAGIK personnel were directed to do that. 
Also, since it is currently baselined that AMS will return on a shuttle flight, whatever shuttle flight is named for AMS return 
would perform the analysis of putting it back in the payload bay.John Bussell did say that in the past this reverse analysis hasn't 
been performed much but recently they worked with the ESP-2 personnel to create any extra berthing cues needed if ESP-2 
would have to be placed back in the bay on LF-1.  DX said, if deemed necessary, for the flight we can have a contingency 
procedure that shows pics and camera views for berthing the AMS back in the bay. Nominally this would be the reverse 
trajectory of taking AMS out of the bay. 

08/11/04 - Larissa Arnold will confirm

08/01/04 - Plan due by 09/18/04

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 7 of 76



Open Items Report

Open Item Number: 04-046 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Bill Hungerford

Build an integrated logic flow, assembly, and test (LFAT Schedule?) schedule and  for the payload at CERN.  Include a clear plan for 
Quality Control and MRB Authority for the payload integration and assembly at CERN.  Ensure that an iterative electrical / functional 
test scheme is included to ensure adequate operation of hardware / software before access to that "installed" crate or detector is no 
longer possible.

9/30/2004

08/01/04 - Plan due by 09/18/04; Questionare sent to detector groups to initiate process.  Meeting scheduled at CERN Sept 13 
and 14, chaired by Giuliano Laurenti, to consolidate and refine inputs from various detector and sub-system groups.  Should 
result in development of preliminary LFAT Schedule for review at October TIM

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 8 of 76



Open Items Report

Open Item Number: 04-047 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Steve Porter

Plan for meeting of Code T and Prof. Ting.

9/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 9 of 76



Open Items Report

Open Item Number: 04-049 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Donna Cox/LMSO
Jack Keifenheim/KSC

281-333-6468
321-867-6028

Present a plan and coordination for AMS TIM's at JSC and KSC; FIT test at KSC

11/12/2004

10/04/04 - Still waiting on list of CERN international visitiors from  L. Barrin; S. Lazado at KSC looking into status of NAC 
Packages completed in 02/04

08/01/04 - Plan due by 09/18/04; Currently working on list of international visitiors with L. Barrin at CERN; Goal is to have 
requests submitted to KSC no later than 11/12/04

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 10 of 76



Open Items Report

Open Item Number: 04-050 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Steve Porter/EA
Trent Martin/EA

281-244-7149
281-483-3296

Review AMS with Doug Cooke with regard to providing Radiation Shielding for Exploration and discuss the need to maintain the 
NASA POC with the current AMS Team.

9/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 11 of 76



Open Items Report

Open Item Number: 04-051 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 OZ/Bob Miley

Finalize SSRMS requirements around the AMS-02

10/27/2004

09/29/04 - To be discusses at the CCB on 10/27/04

08/11/04 - Needs hazard report

08/01/04 - Plan due by 09/18/04

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 12 of 76



Open Items Report

Open Item Number: 04-052 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Steve Porter
Trent Martin

Begin the discussion with regards to AMS-02 PAO Effort.

10/29/2004

10/04/04 - To be added to TIM Agenda as a splinter meeting

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 13 of 76



Open Items Report

Open Item Number: 04-055 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Chris Tutt/LMSO 281-333-7634

Review the composite panel strength testing results and requirements from the Structures Working Group with variability of data and 
relative paucity of data.

10/20/2004

10/05/04 - Chriss Tutt setting up meeting with SWG

08/01/04 - Plan due by 09/18/04

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 14 of 76



Open Items Report

Open Item Number: 04-056 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Chris Tutt
Bill Hungerford
Paul Nemeth

Provide the plan for Surveillance of Safety Critical assembly and test steps of Collaboration Hardware.  

2/28/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 15 of 76



Open Items Report

Open Item Number: 04-059 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Dave Kaplan

Determine if the JSC EEE Parts Board needs to review the AMS P/L electronics parts / processes / documentation.

9/30/2004

09/29/04 - Trent Martin to discuss this action with Dave Kaplan

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 16 of 76



Open Items Report

Open Item Number: 04-061 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Bill Hungerford/AMS

Review the Power Supply Distribution Crate development plan wrt EM-Protoflight -vs- EM-QM-FM requirements.  

10/22/2004

08/31/04 - Per Mike Capell we should have a firm plan of action on how to proceed at the Oct. TIM.

08/18/04 - Bill Hungerford will discuss action items with Mike Capell and provide new date when action will be complete. 

08/11/04 - Bill Hungerford needs formal letter from Mike Capell

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 17 of 76



Open Items Report

Open Item Number: 04-064 RID Open Date: 8/1/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Chris Tutt/LMSO 281-333-7634

Provide information to Collaboration Assembly & Integration Team at CERN on a smart-tool for anthropomorphic analysis of AMS 
Assembly.

9/30/2004

10/05/04 - Chris Tutt to call PLAID lab

09/29/04 - Get name of tool so action can be closed

08/01/04 - Plan due by 09/18/04

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 18 of 76



Open Items Report

Open Item Number: 04-069 RID Open Date: 8/4/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Leland Hill/LMSO
Chris Tutt

281-333-6539

Coordinate closeout photo tasks; Need to verify we get closeout photos before hardware is closed up; Need update the pre-flight 
imagery plan

5/1/2005

10/05/04- final documentation must be done after Surveillance Plan for Safety Critical Structure

09/29/04 - Draft documentation is complete

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 19 of 76



Open Items Report

Open Item Number: 04-070 RID Open Date: 8/4/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Bob Miley/OZ

Dredge up crew photo requirements from OZ and crew office

10/27/2004

09/29/04 - on schedule for next CCB (Re: Photo Requirements) on 10/27/04

09/17/04 - L.D. Stevenson reported to Win Reid that the Crew Office (via the VIT team) does not have any unique closeout 
photo requirements for AMS during it's assembly.

09/14/04 - In work.  Win Reid spoke with L. D. Stevenson about this in mid-August and again on 9/2/04.  L.D. will get with the 
VIT Team to see if they have any requirements.

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 20 of 76



Open Items Report

Open Item Number: 04-079 RID Open Date: 8/4/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Mike Fohey/LMSO 281-333-6115

Get with Bill Hungerford to discuss ideas for framework, processing and typing of level 3 appendix. Define detector steps for the MVP.

11/3/2004

10/05/04 - Mike Fohey will meet with Bill Hungerford after October TIM

08/11/04 - Meeting scheduled for 08/18/04 to discuss

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 21 of 76



Open Items Report

Open Item Number: 04-090 RID Open Date: 8/18/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 OZ/Bob Miley
Trent Martin/EA
Bill Hungerford/AMS

281-483-3296

Manifest two ACOPs - One primary and one as "spare." To work on when ACOP needs to fly and if it needs to be in place 3-6 months 
ahead of AMS-02. Then they need to get with Bob Miley to further discuss ACOP. To work with AMS Collaboration about ISS stowage 
problem and develop a plan for the number of harddrives that will be required for AMS.

10/29/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 22 of 76



Open Items Report

Open Item Number: 04-092 RID Open Date: 9/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Paul Nemeth
Jack Keifenheim

281-333-6116
321-867-6028

Formulate a schedule for HRFM; Jack Keifenheim to telecon Steve Porter next week about HRFM schedule conflict

10/05/04 - KSC has worked out schedule with ISIL that accomodates AMS requirements for the High Rate Frame Multiplexer 
(HRFM) for the Functional Integration Test (FIT).  KSC to receive the HRFM on 12 January 2005, and ship the HRFM back to 
ISIL on 24 January 2005.  This will allow appropriate time to integrate the HRFM into the Payload Test and Checkout System 
(PTCS), and allow for testing with AMS at the beginning of the FIT window, currently planned for January 17-28.  An Avionics 
Equipment Request (AER) was submitted to the ISS-Avionics Equipment Panel (AEP) to document the agreement.

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 23 of 76



Open Items Report

Open Item Number: 04-094 RID Open Date: 9/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Paul Nemeth/LMSO
KSC
AMS Collaboration

281-333-6116

To work together to create a FIT process schedule (pre-test readiness review, pre-requirements review [test procedure review])

10/27/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 24 of 76



Open Items Report

Open Item Number: 04-100 RID Open Date: 9/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Donna Cox/LMSO 281-333-6468

After receiving all CR Evaluations from remaining mandatory evaluators, send email to AMS Project Team to ask for any final input on 
CR AMS-02/D-003

10/13/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 25 of 76



Open Items Report

Open Item Number: 04-104 RID Open Date: 9/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Jack Keifenheim/NASA-KSC 321-867-6028

Send ITA for next year to Steve Porter

10/18/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 26 of 76



Open Items Report

Open Item Number: 04-105 RID Open Date: 9/15/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 John Cornwell/EC 281-483-9164

Add AMS thermal blankets to work plan and have everything in place that they will need

10/29/2004

10/05/04 - Trent Martin and Craig Clark met with EC and discussed plan for blankets, determined potential cost saving, and 
discussed option with AMS Collaboration

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: 04-113 RID Open Date: 10/13/2004

Intiator(s): Initiator(s) Phone Number:

Title: Affected Document:

Description:

RID Disposition: RID Status:

RID Closure Date:

Action Item Information

1 Donna Cox/LMSO 281-333-6468

Add all TBRs from any of the AMS Project Documentation to the OPMT; need concurrence on who is responsible for closing items and 
closure date.

11/13/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-01 RID Open Date: 5/1/2003

Intiator(s): H. Flynn/NASA-JSC Initiator(s) Phone Number: 281-483-1198

Title: AMS-CDR-1-10: Lack of Safety Information/ Documentation for the Thermal 
Control System (TCS)

Affected Document: JSC 28792

Description: From the limited information provided in Table E2, it is not possible to determine the safety requirements compliance of the TCS. 
Missing infomraiton includes: a system schematic, quality and type of working fluid, brief explanation(s) of the subsystem 
Maximum Design Pressure (MDP) determinations, itemized list of each part number/component, etc

RID Disposition: Approved RID Status: Closure Pending Documentation

RID Closure Date:

Action Item Information

1 Chris Tutt/LMSO 281-333-6734

Provide information in Phase II Safety Data Package and SVP will be updated.

1/30/2005

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-04 RID Open Date: 5/1/2003

Intiator(s): A. Mootty/Boeing PEI Initiator(s) Phone Number: 281-226-4605

Title: AMS-CDR-1-14: Lack of EVR Data in CDR Package Affected Document:

Description: The CDR package is lacking data (both design and analysis data) on the AMS-02 EVR accomidations for assessment of roboticss 
compatability with SSP 57003 requirements.

RID Disposition: Approved RID Status:

RID Closure Date:

Action Item Information

1 R. Harold/LMSO
Paul Nemeth/LMSO

281-333-6134
281-333-6116

AMS will provide all design and analysis data required to meet EVR requirements per SSP 57003.

1/30/2005

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-05 RID Open Date: 5/1/2003

Intiator(s): M. Whitworth/Boeing PEI Initiator(s) Phone Number: 281-226-4234

Title: AMS-CDR-1-15: AMS-02 Passive Payload Attach System (PAS) Affected Document: N/A

Description: SSP 57003 para. 3.1.1.2.3 (Design Loads) requires that the PAS/UCCAS interface shall be designed to withstand the interface 
loads in Table 3.1.1.2.3-2 combined with the preload defined in paragraph 3.1.3.1.3.1 and the thermal loads derived from 
theenvironment defined in paragraph 3.5.1.12. Paragraph 3.5.1.12 states to use 0.2G and 0.4G on orbit load factors. This 
analysis used the interface loads and back-calculated the on-orbit load factors which were less than 0.05 G´s. This calculation 
method is not appropriate.

RID Disposition: Approved RID Status: Open due to pending action

RID Closure Date:

Action Item Information

2 C. Tutt/LMSO 281-333-7634

Update SVP and complete analysis.

10/20/2004

10/05/04 - SVP updated, still needs signature

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-06 RID Open Date: 5/1/2003

Intiator(s): E. Christiansen/NASA Initiator(s) Phone Number: 281-483-5311

Title: AMS-CDR-1-17: Meteoroid/Orbital Debris Shielding Affected Document: AMS-02 CDR Version 2

Description: Shielding from meteoroid/debris impact is inadequate to meet protection requirements. Shielding of pressurized vessels on AMS-
02 such as the vacuum case and TRD (as well as any other pressure vessel) is required to prevent catastrophic rupture of these 
tanks in the event of meteoroid/debris impact which would release high-velocity fragmentscreating a potentially serious safety 
issue for on-board crew. The assessd probability of no penetreation (PNP) using specified environment models is 0.97 which is far 
below the specified 0.997 PNP requirement. Updating ballistic limit equations and models as described in the forward work plan 
does not appear adequate to sho compliance with requirements. Additional or significantly enhanced shieldingwill likely be 
necessary to meet safety requirements.

RID Disposition: Approved RID Status: Open - Deferred to next cycle review

RID Closure Date:

Action Item Information

1 D. Lear/LMSO 281-483-2998

Complete analysis and coordinate design of debris shields. To be completed by Phase III Safety.

7/1/2006

Open - Deferred to next cycle review

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 32 of 76



Open Items Report

Open Item Number: AMS_02-CDR-07 RID Open Date: 5/1/2003

Intiator(s): T. J. Urban/LMSO-ER3 Initiator(s) Phone Number: 281-333-6008

Title: AMS-CDR-1-23: Design Reflects Out-Of-Date EBCS Configuraiton Affected Document: SEG39135720

Description: Top level AMS assembly does not show EBCS connector guard and EBCS MLI blanket.

RID Disposition: Approved RID Status: Open  

RID Closure Date:

Action Item Information

1 R. Harold/LMSO 281-333-6134

Update AMS-02 assembly drawings.

12/1/2005

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-08 RID Open Date: 5/1/2003

Intiator(s): B. Ritter/GSFC Initiator(s) Phone Number: 301-286-9022

Title: AMS-CDR-2-07: Bolt in Sloppy Holes Assured to Take Shear Affected Document: N/A

Description: Bolts attaching the support ring to the conical flange were assumed to transfer shear, even though they are in sloppy holes this is 
non-conservative.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 Chris Tutt/LMSO 281-333-7634

Work bolt concerns with the SWG.

1/30/2005

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-09 RID Open Date: 5/1/2003

Intiator(s): Murthy Pinnamaneni Structures/Boeing Initiator(s) Phone Number: 281-226-5665

Title: AMS-CDR-2-15: Missing Documents - Structural Analysis Affected Document: N/A

Description: The following items were not available in the Data Package: design load factors, dynamic analysis procedure and results. From 
2.2.1, AMS Report Outline.doc, Magnetic Strap Analysis and the Coupled Loads Analysis, which are identified to be in ´´separate 
sections.´´ Reports/documents that include: Dynamic Loads Analysis Description; Payload/Shuttle Interface Loads; Trunnion 
Deflection; Trunion Misalignment Loads: and Uncertainty Factors Used in the Analysis. 

RID Disposition: Approved RID Status: Closure Pending Documentation

RID Closure Date:

Action Item Information

1 Chris Tutt/LMSO 281-333-7634

Update stress report and dynamics analyses reports. To be completed by Phase III Safety Data Pack.

7/1/2006

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-10 RID Open Date: 5/1/2003

Intiator(s): V. Sanders/Boeing-PEI Initiator(s) Phone Number: 281-226-4266

Title: AMS-CDR-3-01: Evaluation that Passive UMA Remains Within Its Temperature 
Range

Affected Document: AMS-02 TCS Presentation

Description: SSP 57003 requirements 3.1.3.2.3.1 D is not listed as an applicable section. This section requires that the UMA passive half be 
maintained within its allowable temperature range of -90 to +190 degress F.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 R. Miley/USA-OZ
G. Cook/NASA-OZ

Provide UMA thermal model to AMS.

8/1/2003

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

2 C. Clark/LMSO 281-333-6779

Perform thermal assessment.

1/30/2005

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-11 RID Open Date: 5/1/2003

Intiator(s): T. J. Urban/LMSO-ER3 Initiator(s) Phone Number: 281-333-6008

Title: AMS-CDR-3-05: Interface Based on Out-Of-Date EBCS Configuration Affected Document: SSP 57213

Description: Thermal design/analysis based on old EBCS configuration. Impacts: 
1. EBCS keep alive heater 5-2 buses @ 50W ea., not 25W.      
2. EBCS MLI blanket.     
3. EBCS avionics box optical properties.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 G. Le/NASA-OM
V. Sanders/Boeing/PEI

Provide updates to SSP 57003. Update SSP 57003 and issue.

10/18/2004

10/05/04 - Paul Nemeth to check to see if ICD has been updated

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

2 C. Clark/LMSO 281-333-6779

Perform analysis.

3/1/2005

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 39 of 76



Open Items Report

Open Item Number: AMS_02-CDR-12 RID Open Date: 5/1/2003

Intiator(s): H. Hoang/PEI
J. Fu/PEO

Initiator(s) Phone Number: 281-226-6054

Title: AMS-CDR-4-18: Presentation Issues Affected Document: Avionics & ACOP Presentati

Description: The presentation for avionics is not adequate for documentation purpose to show compliance with SSP 57003 requirements.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 Paul Nemeth/LMSO 281-333-6116

Supply document listing EMI/electrical specs.

1/30/2005

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-13 RID Open Date: 5/1/2003

Intiator(s): H. Hoang/PEI
J. Fu/PEO

Initiator(s) Phone Number: 281-226-6054

Title: AMS-CDR-4-20: Power Compatability and EMC Testing Affected Document: Avionics Overview

Description: The EME Control Plan (or equivalent) used to establish the plan for how AMS will be compatable with the ISS EMI requirements 
is lacking in the CDR package.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 Paul Nemeth/LMSO 281-333-6116

Supply EME control plan.

10/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-14 RID Open Date: 5/1/2003

Intiator(s): D. Beverly/EEE Initiator(s) Phone Number: 281-483-0250

Title: AMS-CDR-4-24: No Cable List and Derating Analysis of Cables Affected Document: N/A

Description: There is no evidence of wiring or external cable list. The derating of the wire and cables has not been performed.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 D. Nguyen/LMSO 281-333-6119

Supply wire list and derating details.

10/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-15 RID Open Date: 5/1/2003

Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Title: AMS-CDR-4-25: Connector Designator in AMS-02 Wiring Diagram Affected Document: SIG39136082

Description: I/F Panel A P6/J6 should be P7/J7 to interface from the Standard Switch Panel (SSP), using the standard mixed cargo harness, to 
AMS-02 control electronics per earlier agreement between the customer & USA/NASA (´´Proposed STS cabling requirements for 
AMS-02´´ agreed to October 30, 2001: Danny Irvin, Mariella Hartgerink, Michael Gerlach, and Ed Walters).

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 Paul Nemeth/LMSO 281-333-6116

Implement recommendation.

10/30/2004

10/05/04 - Paul nemeth to check on status of action

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-16 RID Open Date: 5/1/2003

Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Title: AMS-CDR-4-26: AMS-02 Wiring Schematic Affected Document: SIG39136082

Description: 1. On sheet 3, i/f panel a connector p6/j6 should be p7/j7 to interface to the ssp via smch cabling per earlier agreement 
(´´proposed sts cabling requirement for ams-02´´ agreed in october 30, 2001: danny irvin, mariella hartgerink, michael gerlach, 
and ed walters). Also the emc classification for interface wiring through j6/p6 appears to be rf. Change the shielded pair wires to 
twisted pair wires for eo, ho, or ml class wiring - where appropriate. Redlines will be given @ ams-02 cdr avionics splinter.       

2. On sheet 3, the interface wiring through i/f panel a connector p5/j5 has two return line when there is only one available on p5 
pin 35. Also,  the 3  discrete output low signals from the mdm pf1 are available on pda connector p5 pins 32, 33 and 34.    

3. On sheet 3, the interface wiring through i/f panel a connector j4/p4 is missing a pair of shielded ground wires for rs-422 #1 and 
#2. Pin 9 of pda connector p4 is assigned for rs-422 #2 gnd and pin 10 of pda connector p4 is for rs422 #1.  

4. On sheet 3, interface wiring from ams-02 rs-422 #1 and #2 through i/f panel a connector j4/p4 to pdip2 p103 / j103 is different 
from the ´´proposed sts cabling requirement for ams-02´´ provided to paul nemeth via e-mail from d. Irvin on 12/07/2001 and 
boeing control schematic vs72-config 1 last revised on 11/24/2002. A unique cable will have to be built to support ams-02 rf 
requirements.      

5. This drawing should show the ams-02/gfe cable required to provide connectivity between ams-02 rs-422 service and t-0 
connector j59.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information
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Open Items Report
1 Paul Nemeth/LMSO 281-333-6116

Implement recommendation.

10/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-17 RID Open Date: 5/1/2003

Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Title: AMS-CDR-4-28: SPHe Electronics to I/F Panel A, GPC Cable Assembly, W11 Affected Document: SEG39136103

Description: Sheet 2 of the above documents has two return lines when there is only one available on J5 mating Connector P5 Pin 35. Interface 
from the MDM PF1 which provides 3 discrete output low signals to the AMS-02 control electronics are available on connector P5 
Pins 32, 33, and 34.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 D. Nguyen/LMSO 281-333-6119

Implement recommendation.

10/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-18 RID Open Date: 5/1/2003

Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Title: AMS-CDR-4-29: SFHe Electronics to I/F Panel A, Cable Assembly, W10 Affected Document: SEG39136102

Description: Interface from the Standard Switch Panel (SSP) using the standard mixed cargo harness is available on PDA Connector P7, 
which will not mate with J6 on the above document. This necessitates changing NLS0T14-35SAT2 to NB0E22-55SNT3.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 D. Nguyen/LMSO 281-333-6119

Implement recommendation.

10/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-19 RID Open Date: 5/1/2003

Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Title: AMS-CDR-4-30: Vacuum Pump to I/F Panel A, Cable Assembly, W9 Affected Document: SEG39136101

Description: Pin group and assignments for J9 Connector does not match up with the pin grouping and assignments for P9 Mating Connector 
as described in Boeing VS72-Config 1 (see details below). Also, the EMC classifications appears to be RF by Shuttle designation, 
needs to be EO, which are twisted wires.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 D. Nguyen/LMSO 281-333-6119

Implement recommendation.

10/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-20 RID Open Date: 5/1/2003

Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Title: AMS-CDR-4-31: AFD AMS-02 Wiring Schematic Received 05/05/03 and 
05/06/03

Affected Document: SID39136110

Description: 1. The ´´GND´´ pin for PDIP2 connector J105 to the left of 21 and 20 shielded pair should be pin 7.    

2. The communication flow in the above document is unclear via the end to end interface nomenclatures. The RS-422 transmit and 
receive signal can be misinterpreted by the payload (AMS-02) and result in a last minute payload wiring. 

Please note there is a concern regarding the second RS-422 interface from PDIP2 P105 to PDIP1 J4 which can potentally 
interfere with a shared use of the ku-band signal processor. It is preferred that only the required signal interface to PDIP1 J4 is 
used. If the high data rate digital data input of the ku-band signal proccessor is required per SIG39136083, use connector J4 
(mating connector for P4) on PDIP1 Pin 15 and 16. 

Also, it is recommended that pin to pin interface from PDIP2 P105 to P103 be as follows: 

      PDIP2 P105 - 3, 7, 6, 5, 12, 13, 10, 9, 2, 1                      

      PDIP P103 - 3, 7, 13, 12, 5, 6, 10, 9, 2, 1

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information
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Open Items Report
1 D. Nguyen/LMSO 281-333-6119

Implement recommendation.

10/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):

Wednesday, November 10, 2004 Page 50 of 76



Open Items Report

Open Item Number: AMS_02-CDR-21 RID Open Date: 5/1/2003

Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Title: AMS-CDR-4-32: Missing Documents - Avionics Affected Document: N/A

Description: From the Flight Avionics Drawing Index, the following items were not available for review in the data package: 39136117 ROEU 
Connector Panel (Panel A), 39136118 ROEU Connector Panel Bracket (EW, YJ).

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

1 Paul Nemeth/LMSO 281-333-6116

Implement recommendation.

11/15/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-22 RID Open Date: 5/1/2003

Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Title: AMS-CDR-4-33: RS422 DDRS-02/PDIP Cable Assembly Affected Document: SED39136111

Description: 1. The ´´GND´´ Pin for PDIP2 on connector P105 will mate with connector J105 pin 7.    

2. Please see RID (boeing tracking number) ´´Boeing-14 RID AFD AMS-02 wiring Schematic´´ against SID39136110. The 
communication flow in the above  document is unclear via the end to end interface nomenclatures. The RS-422 transmit and 
receive signal can be misinterpreted by the payload (AMS-02) and result in a last minute payload wiring.          

Please note there is a concern regarding the second RS-422 interface from PDIP2 P105 to PDIP1 j4 which can potentally 
interfere with a shared use of the ku-band signal processor. It is preferred that only the required signal interface to PDIP1 J4 is 
used. If the high data rate digital data input of the ku-band signal proccessor is required per SIG39136083, use connector J4 
(mating connector for P4) on PDIP1 Pin 15 and 16.

RID Disposition: RID Status: Open

RID Closure Date:

Action Item Information

1 Paul Nemeth/LMSO 281-333-6116

Supply EME control plan.

10/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-23 RID Open Date: 5/1/2003

Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Title: AMS-CDR-4-34: RS422 T-0/PDIP Cable Assembly Affected Document: SED39136112

Description: 1. The ´´GND´´ Pin for PDIP2 on connector P105 will mate with connector J105 Pin 7. Also, the gnd wire routed to connector P4 
is inconsistence with drawing SID39136110, which routes the same wire to P103.    

2. Please see rid for SID39136110. The communication flow in the above document is unclear via the end to end interface 
nomenclatures. The RS-422 transmit and receive signal can be misinterpreted by the payload (AMS-02) and result in a last minute 
payload wiring.   

Please note there is a concern regarding the second RS-422 interface from PDIP2 P105 to PDIP1 J4 which can potentally 
interfere with a shared use of the ku-band signal processor. It is preferred that only the required signal interface to PDIP1 J4 is 
used. If the high data rate digital data input of the ku-band signal proccessor is required per SIG39136083, use connector J4 
(mating connector for P4) on PDIP1 Pin 15 and 16.   

Also, it is recommended that pin to pin interface from PDIP2 P105 to P103 be as follows: 

     PDIP2 P105 - 3, 7, 6, 5, 12, 13, 10, 9, 2, 1           

     PDIP P103 - 3, 7, 13, 12,  5,  6, 10,  9, 2, 1

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information
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Open Items Report
1 Paul Nemeth/LMSO 281-333-6116

Implement recommendation.

10/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report

Open Item Number: AMS_02-CDR-27 RID Open Date: 5/1/2003

Intiator(s): M. Rouen/NASA-EC5 Initiator(s) Phone Number:

Title: AMS-CDR-6-17: EVA Crew Person Safety Affected Document: N/A

Description: An unteathered crewperson will be acclerated toward the ams magnet with increasing speed as increasing field strength is 
encountered. Three issues are generated: 

1) The impact velocity could exceed the EMU certified impact velocity (2 ft/sec). 

2) The crewperson could be drawn past the certified field strength of 300 gauss (STS EMU, ORLN 175 gauss). High field 
strengths have been shown to affect the EMU fan operation. The worst case is to stop the fan which would force the crewperson 
onto the 30 min. emergency system. (The fan has been stopped in testing by a magnetic field interacting with the fan control 
circuits. No permanent damange isexpected so a fan restart is expected to be successful once the crewperson is out of the 
magnetic field.)     

3) Worst case orientation could make it difficult for the crewperson to extract themselves because there is a lack of hanholds on 
the high field strength side of the payload.

RID Disposition: Approved RID Status: Open

RID Closure Date:

Action Item Information

Wednesday, November 10, 2004 Page 55 of 76



Open Items Report
1 P. Nemeth/LMSO 281-333-6116

Get agreement from initiaitor

10/05/04 - Will not perform EVA while magnet powered

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Items Report
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Open Items Report
Open Item Number: AMS_02-Doc_Review-01 RID Open Date: 6/24/2004

Intiator(s): G. Laurenti/AMS Initiator(s) Phone Number: +41 (22) 767 7582

Title: Updates to Structural Verification Plan Affected Document: JSC 28792

Description: 1) Page 3 : The experiment’s electronics, scintillators, and detectors shall be designed and built at CERN in Geneva, ETH-Zurich, 
and several other European and Asian organizations and institutions. It is not correct , it gives the impression that CERN is 
participating to the experiment which is not the case.    

2) Pages 9–40-60-61-62 there are description and requirement for the stir welding to build the USS, I am sure that that if you are 
not using it as you presented this part can be deleted and substituted by a new one.  

3) Pages10 and others still we talk about LEPS , but all our drawing present no LEPS and I think that we do not think to 
introduce them.    

4) Page18 TOF dimensions and description are not updated : the Honeycomb panel are circular etc…. should be the honeycomb 
panels are square with a size of about 1350 mm. The thickness of the aluminum core is 100 mm for the UTOF and 50 mm for the 
LTOF. And a 0.5 mm aluminum skin is used.       

5) Page 24 The sentence Just before the table: Although the Nx and Nz load factors do slightly exceed the current design load 
factors (shown in Table 4-1), the AMS-02 project feels that there is adequate conservatism in the current design load factors. It 
does not sound very scientific and not even very clear ( that we use load factors lower of what is  permitted, or advisable but since 
the margins are large we know that but we feel safe in any case ?) Personally I did not even know that. Also this AMS –02 project 
is a strange entity, if everybody agrees it should be AMS Collaboration otherwise I think that more clearly it should be LMSO.      

6) Table D-6 where it says: Structural Verification (Required by NASA Safety) Upper TOF First mode < 50 Hz Modal Test of 
TOF/TRD system will be performed. FEM will be correlated and integrated with full payload model prior to full payload modal 
testing. We never agreed to make a modal test of TRD and TOF together, just separately , on the contrary calculation and 
correlation yes.     

7) cap 4.1: modified Inertial load (launch and landing) 

RID Closure Date:
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8) cap 4.3: modified Inertial load (emergency landing)     

9) cap 4.5: acoustic loads are not applicable for RICH, U-TOF and L-TOF. For the other detectors is to be inserted the procedure 
provided by LMSO for the application of the acoustic loads:    

      a. Calculate the mass of the panel that is affected by the acoustic load.     

      b. Multiply that mass by the appropriate acoustic load factor to get the total force acting on the panel from the 
          acoustic environment.     

     c. Calculate an equivalent pressure load acting on the panel by dividing the force in step 2 by the area of the radiator 
         panel that does not have an electronic crate behind it. 

     d. Apply this pressure load to the radiator FEM.      

     e. Combine these results with load cases 1001 thru 1064 only.     

10) cap 6.1: to be included SF FOR SEPARATION (1.2)     

11) cap 8.1: to be highlighted that in fail safe configuration only bolts are analyzed     

12) cap 17.2.4: acoustic loads are not applicable     

13) cap 17.2.6: acoustic loads are not applicable     

14) cap APPENDIX B pag B-1 to be updated the table 

15) cap APPENDIX D pag D-6, D-12, D16: inertial loads to be updated; enforced displacement to be defined.     

16) pag 12: Figure 3-2 is out of date       

17) pag 72: “Details on the reflector are not known at this time” . (all the data have been provided)      

18) TOF page D-6NO combined MODAL TEST of the TRD / UPPER TOF System will be done.ACC-ASSEMBLY page D-8 - As in 
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AMS-01 NO Structural Verification of the assembled. ACC-System will be done.A FE Modal Analysis exists for the AMS-01 ACC - 
System.

RID Disposition: Approved RID Status: Open due to pending action.

Action Item Information

1 Chris Tutt/LMSO 281-333-7634

Update as recommended.

10/29/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Item Number: AMS_02-Doc_Review-03 RID Open Date: 6/24/2004

Intiator(s): T. Martin/LMSO Initiator(s) Phone Number: 281-333-6114

Title: LM Master RID Affected Document: All

Description: 1. Configuration Management Plan and Project Plan refers to Configuration Control Panel - should be CC Board.   

2. Add major milestones to master schedule.   

3. Adjust properties on all documents to have the correct titles.   

4. In the ICD-C, Part II: Change ´´Berthing Cues System (BCS)´´ to ´´Electronic Berthing Camera System (EBCS)´´.      

5. Typo in Section 6.9 of Project Plan: SVMS should be SVMF      

6. SVP: Fatigue Spectrum needs to be updated.     

7. SVP: On-orbit load environment needs to be updated to match ISS expectations.

RID Disposition: Approved RID Status: Open due to pending action.

RID Closure Date:

Action Item Information
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4 R. Harold/LMSO 281-333-6134

Update text in ICD-C Part II

8/30/2004

Open

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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6 C. Tutt/LMSO 281-333-7634

Update SVP as required.

8/31/2004

Open

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Item Number: AMS_02-Doc_Review-52 RID Open Date: 6/24/2004

Intiator(s): J. Harcinske/Boeing EVR Initiator(s) Phone Number: 281-226-6280

Title: SSRMS Frequency Requirement Verification Affected Document: SVP Revision C

Description: Section 17 (Payload Components) does not address requirement SSRMS frequency requirement (SSP 57003, 3.7.3.B - An 
Attached Payload requiring SSRMS support shall be within the robotic payload properties of Table 3.7.3–1.). The JSC 28792 text 
indicates that the SRMS requirement is addressed but not the SSRMS requirement.

RID Disposition: Approved RID Status: Open due to pending action.

RID Closure Date:

Action Item Information

1 C. Tutt/LMSO 281-333-7634

Update SVP as recommended.

10/29/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Item Number: AMS_02-Doc_Review-53 RID Open Date: 6/24/2004

Intiator(s): J. Harcinske/Boeing EVR Initiator(s) Phone Number: 281-226-6280

Title: Berthing Loads in SVP Affected Document: SVP Revision C

Description: Section 4 (EVR Loads) does not address requirement SSP 57003 3.7.3.C (An Attached Payload requiring SSRMS support may be 
subjected to the contact conditions specified in Table 3.7.3–2, but is not required to capture (berth) during impact.). The text 
indicates that the loads in JSC 28792 Section 4.2 include berthing loads but it is not clear that these represent the type of impulse 
contact load defined in SSP 57003 table 3.7.3-2.

RID Disposition: Approved RID Status: Open due to pending action.

RID Closure Date:

Action Item Information

1 C. Tutt/LMSO 281-333-7634

Update SVP to incorporate changes.

10/29/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Item Number: AMS_02-Doc_Review-66 RID Open Date: 6/24/2004

Intiator(s): T. Martin/LMSO Initiator(s) Phone Number: 281-333-6114

Title: Updates to JSC 29095 (PIH ICD) Affected Document: JSC 29095

Description: 1) pag 62: Figure 4.1.6.1-3 USS-02 (7 of 10) is out of date (RICH interface)   

2) pag 71: Figure 4.1.6.1-6 Experiment Mounting Configuration (4 of 4) is out of date (RICH interface)    

3) pag 89: Figure 4.1.6.1-11 RICH to USS-02 Mounting Locations (1 of 3) is out of date (RICH interface)   

4) pag 91: Figure 4.1.6.1-11 RICH to USS-02 Mounting Locations (3 of 3) is out of date (RICH interface and fasteners)  

5) pag 114: Table 4.3-1 and 4.3-2 (extracted from JSC-28792B, Section 4.1) aren’t anymore valid and applicable            

6) pag 115 & 116 & 128 : {Note: Factor of safety requirements above were copied from JSC-28792 Revision B.} revision B isn’t 
anymore applicable.                

7) page 96 ( 4.1.6.1 ´´E´´. 1. Electronics Crates : there are 2 electronics racks that are used to mount the majority of the 
electronics crates . ) Was 4 electronics.... : RICH&ECAL radiators are no more foreseen.               

8) page 106,107 (4.1.6.1 ´´G´´):discrepancy between dimension of USS holes on section views and the 3d model dated august 
2003-may2004.

9) Appendix A : general updating of holes coordinates for USS             

10) Discrepancies with document JSC29095 Part II, Dec 2001, PIH, related to the HV-BRICKS:           

        a) a section about the bricks attachment points should be added (possibly, at page 96 or following). CGS can 
            provide the detailed design at the interface (bolts, washers, spacers, etc.) and the holes to be reserved             

        b) Envelope requirements: BRICKS do not exceed the total envelope defined in the PIH, but the previous design 

RID Closure Date:
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            (agreed few weeks ago) is now out-to-date: a check is needed on the accommodation, with the updated design. 
            In particular : the interfaces at the mounting locations on the USS must be agreed, and no interferences with other 
           objects must be found.              

         c) the location of the USS holes (lower USS) should be updated.             

        d) mounting I/F with USS (page 102): we confirm that the requirements are fulfilled, the washers in contact with USS 
            shall be Aluminum alodine, no paint, surface finish TBD                  

        e) Section 4.7 (thermal control) is fulfilled.

11) pag 116: even during the first mission phases (STS free flying, AMS-02 in STS with STS docked to the ISS) the experiment will 
employ active thermal control in the form of heaters and cooling loops.                

12) Incorporate comments in the attached document (AMS-02 Rebaselining RIDs for ICD-C Part II.doc)             

13) Review all drawings to ensure that they reflect the latest interface and subcomponent design, and update if necessary.

RID Disposition: Approved RID Status: Open due to pending action

Action Item Information

1 R. Harold/LMSO 281-333-6134

Updated as indicated.

8/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Item Number: AMS_02-Doc_Review-67 RID Open Date: 6/24/2004

Intiator(s): T. Martin/LMSO Initiator(s) Phone Number: 281-333-6114

Title: Updates to JSC 29202 Affected Document: JSC 29202

Description: Vacuum Case ICD changes (JSC-29202B)   

1. Change JSC Directorate.    

2. Remove Ken Bollweg, J.R. Bates, J. Ross, and Professor K. Lubelsmeyer on signature pages. Add Trent Martin, Steve Porter, 
Robin Stafford Allen, and (?? for Aachen).    

3. Update Figure 1.2-1, AMS-02 Payload and Experiment   

 4. Update Figures 2.1-1 and 2.1-2, AMS-02 Payload and Experiment Coordinate Axis and Origin (Note: There are no changes to 
the dimensions. These models are over 2 years old and out of date)             

5. Update Figure 2.2.1-2, Vacuum Case Cross-Section. Dimensions have not changed but figure already exists that contains a 
better representation of the magnet and helium tank.            

6. Update Figure 2.2.1-5, O-Ring Groove Detail. Remove o-ring or show compressed. Remove “Note: All dimensions are TBD 
pending the results of the small scale o-ring test.”

 7. Update strap port details in Figures 2.2.3-4 through 2.2.3-7 based on assembly issues during the Denver dynamic tests. (These 
changes were already made on the Vacuum Case drawings)            

8. Update the feed thru port callouts on Figures 2.2.4-1 through 2.2.4-3. The locations have not changed.         

9. Rename section 2.2.7 from Cryo Service Port to SFHe Tank Fill Port. Update text to remove references to Cryocoolers in this 
section.           

10. Update section 2.2.8 and figures to reflect the new SFHe Tank Fill Port. This will include both flight and ground 

RID Closure Date:
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configurations. All other keep in/out zones have not changed.             

11. Update section 2.2.9 and figures. Several generic holes were removed due to redesign after weight increase.            

12. Update section 2.2.11.3 and figures. Several generic holes were removed due to redesign after weight increase.         

13. Update section 3.1 to add more detail on the assembly of the cold mass/cmr to the vacuum case.

14. Update section 3.1.2, Strap System.                

15. Update section 3.2, Assembly procedure between VC and ACC.            

16. Update section 3.3, Assembly procedure between VC and Tracker.                 

17. Update section 4.0, Vacuum Case vacuum and test requirements.               

18. Update document per the attached changes (Vacuum Case ICD Changes.doc)

RID Disposition: Approved RID Status: Open due to pending action

Action Item Information

1 P. Mott/LMSO 281-333-6451

Update as indicated

9/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Item Number: AMS_02-Doc_Review-68 RID Open Date: 6/24/2004

Intiator(s): L. Arnold/NASA-DO5 Initiator(s) Phone Number: 281-483-0623

Title: Update to 8.2.1 Operations Procedures Description Affected Document: JSC 29095 Part I

Description: Inadequately describes the procedures that will be developed for flight operations.

RID Disposition: Approved RID Status: Open due to pending action

RID Closure Date:

Action Item Information

1 R. Harold/LMSO
P. Nemeth/LMSO

281-333-6134
281-333-6116

Update as recommended.

10/29/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Item Number: AMS_02-Doc_Review-78 RID Open Date: 6/24/2004

Intiator(s): R. Schwarz/NASA-EA2 Initiator(s) Phone Number: 281-483-2378

Title: ICD/Roles and Responsibilities Affected Document: JSC 29095

Description: Organizational roles and responsibilities defined in the ICD JSC 29095 parts I and II do not match draft update of the AMS 
Project Management Plan JSC 27296.  ICD Section 3 - JSC PIB is referenced - needs updated (check other references of PIB)

RID Disposition: Approved RID Status: Open due ot pending action

RID Closure Date:

Action Item Information

1 R. Harold/LMSO 281-333-6134

Update ICD

8/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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Open Item Number: AMS_02-Doc_Review-79 RID Open Date: 6/24/2004

Intiator(s): R. Schwarz/NASA-EA2 Initiator(s) Phone Number: 281-483-2378

Title: ICD Missing Information Affected Document:

Description: The AMS ICD part II includes numerous ´´To Be Determined´´ statements regarding physical interfaces:  

- Cryomagnet pneumatic valve   

- Helium tank    

- TRD gas supply and associated plumbing   

- Cabling interfaces    

- Cryomagnetic rectifiers        

- Thermal Control System. 

These are examples, not a complete list.      

The TBD items could drive major redesign and constitute a program risk.

RID Disposition: Approved RID Status: Open due to pending action

RID Closure Date:

Action Item Information
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1 R. Harold/LMSO 281-333-6134

Update PIH to AMS ICD for TBDs

8/30/2004

Action:

Action Status:

Action Completion Date:Action Due Date:

Action Number: Actionee(s): Phone Number(s):
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